
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from June 25 through June 29, 2012 

 Addressed sample location map edits and sample nomenclature edits from C. Shappee 

 Provided Draft QASP to OSC for review 

 Cost tracking and project management activities 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending July 6, 2012 

 

 Finalize sample analyses and begin laboratory procurement.   

 Reformat Sample location maps 

 Conduct conference call with Removal Assessment and HRS personnel to discuss project 

planning activities.   
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